
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from June 25 through June 29, 2012 

 Addressed sample location map edits and sample nomenclature edits from C. Shappee 

 Provided Draft QASP to OSC for review 

 Cost tracking and project management activities 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending July 6, 2012 

 

 Finalize sample analyses and begin laboratory procurement.   

 Reformat Sample location maps 

 Conduct conference call with Removal Assessment and HRS personnel to discuss project 

planning activities.   
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